COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/12/2007

ESTIMATE SUMMARY 16:08:11
CONTID: C15600 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15600-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 93.0 DAYS TIME ALLOW: 95 WORK DAYS
S. WADSWORTH INTERCONNECT PERCENT TIME: 97.89 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: STA R600-279
S. WADSWORTH INTERCONNECT
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
COLORADO BORING. CO. PAY PERIOD ENDING 07/12/2007 DATE TIME STARTED 12/04/2006
3813 CANAL DR. DATE LET 10/05/2006 DATE WORK BEGAN  12/04/2006
DATE AWARDED 10/16/2006 DATE TIME STOPPED 07/02/2007
DATE CONTRACT EXECUTED 11/02/2006 DATE ACCEPTED 07/02/2007
FT. COLLINS CO 80524 970-494-4449 DATE NOTICE TO PROCEED 12/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 283,301.60 PARTICIPATING $ 282,416.54 $ 87,566.60
AWARD PROJECT AMT:  § 286,049.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.69% TOTAL EARNINGS 282,416.54 87,566.60
FUNDS AVAILABLE: $ 885.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 282,416.54 87,566.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,290.74 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 278,125.80 87,566.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 278,125.80 87,566.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 87,566.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 208-00005
0010 208-00020
0015 208-00045
0020 208-00050
0025 208-00205
0030 613-00206
0035 613-01200
0040 613-07034
0045 613-07038
0050 614-87010
0055 614-87020

C15600
15600-BID
STA R600-279

ITEM
DESCRIPTION

EROSION LOG

SILT FENCE

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

2 INCH ELECTRICAL CONDUIT (BORED)

2 INCH ELECTRICAL CONDUIT (PLASTIC)

PULL BOX (24"X36"X18")

PULL BOX (36"X48"X18")

FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER)

*OPTICAL TRANSCEIVER

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0007
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UNITS
UNIT PRICE
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CONTID: C15600 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15600-BID ESTIMATE RUN 07/12/2007
PROJECT: STA R600-279 ESTIMATE NO: 0007 16:08:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 1.000 13,000.00
13,000.00000 1.000 13,000.00
0065 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 26,332.000 0.000
LF 26,332.000 34,231.60
1.30000 26,332.000 34,231.60
0070 626-00000 MOBILIZATION 1.000 0.967
LS 0.000 0.00
26,820.00000 0.967 25,934.94
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 53.000 42.000
DAY 11.000 1,100.00
100.00000 53.000 5,300.00
0080 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 6.000
EACH 6.000 120.00
20.00000 12.000 240.00
0085 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000
SF 20.000 400.00
20.00000 40.000 800.00
0090 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 1.000 3,000.00
3,000.00000 2.000 6,000.00
0095 630-80380 TRAFFIC CONE 131.000 65.500
EACH 65.500 1,310.00
20.00000 131.000 2,620.00
0100 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0110 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15600 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15600-BID ESTIMATE RUN 07/12/2007
PROJECT: STA R600-279 ESTIMATE NO: 0007 16:08:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 283,301.60 $ 87,566.60$ 282,416.54
PROJECT TOTAL CURRENT AMT $ 283,301.60 $ 87,566.60 $ 282,416.54



